

ANNEX B

TARLAC STATE UNIVERSITY
Procurement Monitoring Report as of December 31, 2022

| Code (PNP) | Procurement Project | FP/OT/ POC/ User | Is this an Early Procurement Activity? | Mode of Procurement | Actual Procurement Activity | | | | | | | | | | | | | Status of Bid | Date of Bids Rejection/ Reopening/ Award | Notice of Award | Contract Signing | Notice to Proceed | Delivery/ Completion | Inspection & Acceptance | Status of Funds | ABC (PNP) | | | Contract Cost (PNP) | | | List of Invited Observers | Date of Receipt of Inhibition | | | | Remarks (Explaining changes from the AFP) |
|-----------------|--|------------------|--|------------------------------|-----------------------------|-------------|--------------|-------------------|-----------------|----------------|------------|--|-----------------|------------------|-------------------|----------------------|-------------------------|---------------|--|-----------------|------------------|-------------------|----------------------|--|-----------------|-----------|-----------|-----------|---------------------|--------|----|---------------------------|-------------------------------|-------------------|-----------------|----------------|---|
| | | | | | Pre-Bid Conference | Award of IS | Pre-Bid Cost | Eligibility Check | Sub/Opn of Bids | Bid Evaluation | Post-Qual | Notice of Bids Rejection/ Reopening/ Award | Notice of Award | Contract Signing | Notice to Proceed | Delivery/ Completion | Inspection & Acceptance | | | | | | | | | Total | ROSGE | OO | Total | ROSGE | CO | | Pre-Bid Cost | Eligibility Check | Sub/Opn of Bids | Bid Evaluation | |
| 2021-010 | Supply, Delivery and Installation of Laboratory Tables for the College of Science | COE | No | Public Bidding | 8/25/2021 | 1/7/2022 | 1/7/2022 | 2/8/2022 | 2/8/2022 | 2/8/2022 | 4/7/2022 | 4/7/2022 | 7/13/2022 | 8/19/2022 | 8/19/2022 | 12/6/2022 | N/A | Income | 1,850,000.00 | | 1,760,000.00 | 960,000.00 | 860,000.00 | COA, SEC, TSUPPL POC, PCHA, IAS Representative | 1/19/2022 | 1/19/2022 | 1/19/2022 | 1/19/2022 | 3/11/2022 | Ascert | | | | | | | |
| 2021-011 | Supply, Delivery and Installation of Furniture Transfers Infrared Spectroscopimeter for the College of Science | COE | No | Public Bidding | 10/26/2021 | 1/13/2022 | 1/25/2022 | 2/8/2022 | 2/8/2022 | 2/8/2022 | 4/7/2022 | 4/7/2022 | 7/14/2022 | 8/19/2022 | 8/19/2022 | 12/7/2022 | N/A | Income | 1,800,000.00 | | 1,800,000.00 | 1,570,000.00 | 1,370,000.00 | COA, SEC, TSUPPL POC, PCHA, IAS Representative | 1/19/2022 | 1/19/2022 | 1/19/2022 | 1/19/2022 | 3/11/2022 | Ascert | | | | | | | |
| 2021-012 | Public Learning on the New Normal & Emerging Technology for an Improved & Innovative Technology and Education | OPF | NO | Public Bidding | 8/12/2021 | 3/16/2022 | 3/22/2022 | 3/15/2022 | 3/15/2022 | 3/15/2022 | 4/13/2022 | 4/13/2022 | 6/15/2022 | 8/19/2022 | 8/19/2022 | 11/8/2022 | N/A | TF | 4,700,000.00 | | 4,700,000.00 | 4,700,000.00 | 4,700,000.00 | COA, SEC, TSUPPL POC, PCHA, IAS Representative | 2/17/2022 | 2/17/2022 | 2/17/2022 | 2/17/2022 | 4/6/2022 | Ascert | | | | | | | |
| APP-011 | Supply and Delivery of Handcups, Soap and Materials in the University (APP 2022) | Various Offices | No | Public Bidding | 10/12/2021 | 11/11/2021 | 11/18/2021 | 12/22/2021 | 12/22/2021 | 12/22/2021 | 12/22/2021 | 12/22/2021 | 1/11/2022 | 2/3/2022 | 2/8/2022 | 6/8/2022 | N/A | GAA | 3,424,720.00 | | 3,424,720.00 | 3,341,354.25 | 3,341,354.25 | COA, SEC, TSUPPL POC, PCHA, IAS Representative | 1/19/2022 | 1/19/2022 | 1/19/2022 | 1/19/2022 | 1/19/2022 | Ascert | | | | | | | |
| APP-014 | Supply and Delivery of Safety Occupational Supplies and Materials (APP 2022) | PCSU | Yes | Public Bidding | 11/4/2021 | 12/29/2021 | 1/6/2022 | 1/6/2022 | 1/18/2022 | 2/17/2022 | 2/17/2022 | 2/17/2022 | 5/19/22 | 6/8/2022 | 6/22/2022 | 8/22/2022 | N/A | GAA | 1,112,400.00 | | 830,840.00 | 830,840.00 | 830,840.00 | COA, SEC, TSUPPL POC, PCHA, IAS Representative | 1/4/2022 | 1/4/2022 | 1/4/2022 | 1/4/2022 | 1/19/2022 | Ascert | | | | | | | |
| APP-Sub-001 (A) | Construction of CPE Student & PWD Comfort Room and Rehabilitation of CCS General Floor Finishes and PWD Comfort Room | FDHO | No | Public Bidding | 2/7/2022 | 2/23/2022 | 3/1/2022 | 3/15/2022 | 3/15/2022 | 3/15/2022 | 4/12/2022 | 4/12/2022 | 7/7/2022 | 7/19/2022 | 7/27/2022 | 10/26/2022 | N/A | SB | 1,814,919.77 | | 1,361,367.76 | 1,267,367.76 | 1,267,367.76 | COA, SEC, TSUPPL POC, PCHA, IAS Representative | 2/18/2022 | 2/18/2022 | 2/18/2022 | 2/18/2022 | 4/7/2022 | Ascert | | | | | | | |
| APP-014 | Check Receipt | Cashiering | No | Agency to Agency | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | GAA | | | 310.00 | 310.00 | | N/A | N/A | N/A | N/A | N/A | N/A | N/A | | | | | | | |
| APP-017 | Direct Consumption for the University (DCE) Variable, Generators & Green Culture | FDHO | No | Direct Contracting | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | GAA | | | 5,290.00 | 5,290.00 | | N/A | N/A | N/A | N/A | N/A | N/A | N/A | | | | | | | |
| APP-022 | Food Protein Development Materials | FPIC | No | Negotiated Procurement - SWP | N/A | N/A | N/A | 3/25/2022 | 3/25/2022 | 3/25/2022 | N/A | N/A | N/A | N/A | N/A | 4/5/2022 | N/A | GAA | | | 26,222.00 | 26,222.00 | | N/A | N/A | N/A | N/A | N/A | N/A | N/A | | | | | | | |
| APP-033 | Class Machine (Pregnancy Tester, Staircase Traction, Bariatric Dummy) | COE | No | Public Bidding | 10/26/2021 | 12/7/2021 | 1/29/2022 | 2/16/2022 | 2/16/2022 | 2/16/2022 | 4/6/2022 | 4/6/2022 | 7/27/2022 | 8/19/2022 | 8/19/2022 | 11/16/2022 | N/A | SB/GAA/TF | 2,350,000.00 | | 1,600,000.00 | 1,600,000.00 | | COA, SEC, TSUPPL POC, PCHA, IAS Representative | 1/27/2022 | 1/27/2022 | 1/27/2022 | 1/27/2022 | 3/11/2022 | Ascert | | | | | | | |
| APP-034 | Medical and Dental Supplies and Materials | HSD | No | Negotiated Procurement - SWP | N/A | N/A | N/A | 12/19/2022 | 12/19/2022 | 12/19/2022 | N/A | 12/19/2022 | 12/19/2022 | 12/19/2022 | 12/19/2022 | 12/19/2022 | N/A | GAA | 2,350,000.00 | | 2,450.00 | 2,450.00 | | N/A | N/A | N/A | N/A | N/A | N/A | N/A | | | | | | | |
| APP-041 | Office Supplies | Various Offices | No | Negotiated Procurement - SWP | N/A | N/A | N/A | 10/13/2022 | 10/13/2022 | 10/13/2022 | N/A | 10/13/2022 | 10/13/2022 | 10/13/2022 | 10/13/2022 | 10/13/2022 | N/A | GAA | 2,350,000.00 | | 178,840.00 | 178,840.00 | | N/A | N/A | N/A | N/A | N/A | N/A | N/A | | | | | | | |
| APP-045 | Repair and Maintenance for TSD Facilities | FDHO | No | Negotiated Procurement - SWP | N/A | N/A | N/A | 1/19/2022 | 1/19/2022 | 1/19/2022 | N/A | N/A | N/A | N/A | N/A | 1/27/2022 | N/A | GAA | | | 5,070.00 | 5,070.00 | | N/A | N/A | N/A | N/A | N/A | N/A | N/A | | | | | | | |
| APP-051 | Research Materials for Various Researches | JRO | No | Negotiated Procurement - SWP | N/A | N/A | N/A | 2/22/2022 | 2/22/2022 | 2/22/2022 | N/A | 2/22/2022 | 3/5/2022 | 3/15/2022 | 3/15/2022 | 4/14/2022 | N/A | GAA | | | 61,509.63 | 61,509.63 | | N/A | N/A | N/A | N/A | N/A | N/A | N/A | | | | | | | |
| APP-055 | Printing / Thumbprints / Workshops - Stations | Various Offices | No | Negotiated Procurement - SWP | N/A | N/A | N/A | 6/30/2022 | 6/30/2022 | 6/30/2022 | N/A | N/A | N/A | 7/27/2022 | 8/19/2022 | 8/19/2022 | N/A | GUP | | | 23,000.00 | 23,000.00 | | N/A | N/A | N/A | N/A | N/A | N/A | N/A | | | | | | | |
| APP-056 | Women's Month and End-Year Campaign Materials | GAD | No | Negotiated Procurement - SWP | N/A | N/A | N/A | 11/9/2022 | 11/9/2022 | 11/9/2022 | N/A | 11/9/2022 | 11/24/2022 | 11/24/2022 | 11/24/2022 | 11/24/2022 | N/A | GOP | | | 50,000.00 | 50,000.00 | | N/A | N/A | N/A | N/A | N/A | N/A | N/A | | | | | | | |
| APP-056 | Materials for Student Activities and Seminars | SAS | No | Negotiated Procurement - SWP | N/A | N/A | N/A | 10/13/2022 | 10/13/2022 | 10/13/2022 | N/A | 10/13/2022 | 10/13/2022 | 10/13/2022 | 10/13/2022 | 10/13/2022 | N/A | Income | | | 1,095.00 | 1,095.00 | | N/A | N/A | N/A | N/A | N/A | N/A | N/A | | | | | | | |
| APP-061 | Conduct of Research Bootcamp | SCU | No | Negotiated Procurement - SWP | N/A | N/A | N/A | 4/20/2022 | 4/20/2022 | 4/20/2022 | N/A | 4/20/2022 | 4/20/2022 | 4/20/2022 | 4/20/2022 | 4/20/2022 | N/A | GUP | | | 12,000.00 | 12,000.00 | | N/A | N/A | N/A | N/A | N/A | N/A | N/A | | | | | | | |
| APP-081 | Purchase of Umbrella | CSU | No | Negotiated Procurement - SWP | N/A | N/A | N/A | 7/12/2022 | 7/12/2022 | 7/12/2022 | N/A | 7/12/2022 | 7/27/2022 | 8/19/2022 | 8/19/2022 | 8/19/2022 | N/A | GAA | 16,800.00 | | 16,800.00 | 16,800.00 | | N/A | N/A | N/A | N/A | N/A | N/A | N/A | | | | | | | |
| APP-100 | Sports Supplies and Materials | SDHO | No | Negotiated Procurement - SWP | N/A | N/A | N/A | 3/4/2022 | 3/4/2022 | 3/4/2022 | N/A | 3/4/2022 | 4/20/2022 | 4/20/2022 | 4/20/2022 | 4/20/2022 | N/A | SB | | | 26,720.00 | 26,720.00 | | N/A | N/A | N/A | N/A | N/A | N/A | N/A | | | | | | | |
| APP-119 | | COES | No | Negotiated Procurement - SWP | N/A | N/A | N/A | 5/25/2022 | 5/25/2022 | 5/25/2022 | N/A | N/A | N/A | 6/17/2022 | 6/17/2022 | 6/17/2022 | N/A | TF | | | 300.00 | 300.00 | | N/A | N/A | N/A | N/A | N/A | N/A | N/A | | | | | | | |
| APP-123 | Printing Consumables | BAASO | No | Direct Contracting | N/A | N/A | N/A | 5/25/2022 | 5/25/2022 | 5/25/2022 | N/A | N/A | N/A | 6/18/2022 | 6/18/2022 | 6/18/2022 | N/A | TF | | | 830.25 | 830.25 | | N/A | N/A | N/A | N/A | N/A | N/A | N/A | | | | | | | |
| | | BAASO | NO | Negotiated Procurement - SWP | N/A | N/A | N/A | 8/23/2022 | 8/23/2022 | 8/23/2022 | N/A | 8/23/2022 | 9/23/2022 | 9/23/2022 | 9/23/2022 | 9/23/2022 | N/A | Others | | | 88,700.00 | 88,700.00 | | N/A | N/A | N/A | N/A | N/A | N/A | N/A | | | | | | | |
| | | BAASO | NO | Negotiated Procurement - SWP | N/A | N/A | N/A | 8/22/2022 | 8/22/2022 | 8/22/2022 | N/A | 8/22/2022 | 10/11/2022 | 10/11/2022 | 10/11/2022 | 10/11/2022 | N/A | Others | | | 68,400.00 | 68,400.00 | | N/A | N/A | N/A | N/A | N/A | N/A | N/A | | | | | | | |

1.28

